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ITEM 2.

ITEM 3.

ITEM 4.

ITEM 5.

ITEM 6.

ITEM 7.

ITEM 8.

ITEM 9.

UTAH TRANSPORTATION COMMISSION MEETING

Friday, November 15, 2013 — 8:30 a.m.
Tooele City Council Chambers
90 North Main Street
Tooele, UT
801-965-4103

AGENDA

APPROVAL OF MINUTES
LOCAL AREA PRESENTATION BY REGION TWO
PUBLIC COMMENTS

UDOT SCOREBOARD

PLANNING AND PROGRAMMING
A. 2014 STIP Amendment #2
1. Programming Funding Adjustments
a. At Award
b. Post Construction
2. TAP Funds
a. Region One
b. Region Four
3. Rehabilitation Program
a. Rehabilitation Program List — List Approval
b. SR-53; Lincoln Avenue to US-89 — Project Approval
4. SR-201/SR-202 Intersection Realignment and Signal Project — Funding Addition
5. SR-201; 9200 West to 5600 West Project — Scope Change
6. SR-71; Bangerter Highway to Redwood Road Project — Exceeds Preservation
Funding Limit
7. SR-145; Pioneer Crossing Extension to SR-73 — Funding Adjustment
B. SIB Request — Cedar City
C. Aeronautics
1. Vernal Municipal Airport
2. Moab/Canyonlands Municipal Airport

UDOT QUALITY PROGRAM UPDATE
CULVERT PROGRAM UPDATE

REQUEST FOR USE OF CORRIDOR PRESERVATION FUNDS
A. Tony Arnone/Heritage Property Mgt. — US-89

UDOT PROPERTY EXCHANGE
A. Richard Winkel — SR-77/I-15 Interchange in Springville

(Continued next page)
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ITEM 10.

INFORMATIONAL ITEMS

vows

FHWA Report

AASHTO Awards

Commission Committee Reports

Upcoming Transportation Commission Meetings

December 6, 2013 — Salt Lake City July 2014 — No meetings scheduled
January 17, 2014 - Salt Lake City August 14-15, 2014 — Lehi

February 14, 2014 — Salt Lake City September 11-12, 2014 — Salt Lake City
March 20-21, 2014 — Washington Co. October 9-10, 2014 — Bountiful

April 17-18, 2014 - Salt Lake City November 13-14, 2014 — Price

May 15-16, 2014 — Monticello December 5, 2014 — Salt Lake City

June 12-13, 2014 — Roosevelt

# # #



Utah Transportation Commission Meeting

Agenda Fact Sheet

Commission Meeting Date: November 11,2013

Agenda Item: 1

Subject:  Approval of Minutes

Background:

Exhibits:

October 10, 2013 — UDOT/Commission Tour
October 10, 2013 — Staff Update Meeting
October 11, 2013 — Commission Meeting

Commission Action Requested:

Approval of Minutes




Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 2

Agenda Item Title: Local Area Presentation by Region Two

Presented by: Nathan Lee

Background:

Region Two will give a presentation on recently completed projects, current
projects, and upcoming projects in the local area.

Exhibits/Handouts:

Audio/Visual: PowerPoint Presentation

Commission Action Requested:

_X_For Information/Review Only
___For Commission Approval
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REGION TWO
Local Area Project Update

Tooele County
November 15, 2013

Tooele County — Past 5 Years

woel. ateh.gov

i Studies

. e Road Improvements
£ 8] ® Park & Ride Lots |
. @ Pavement Preservation & Rehab

- SO S0 I00ELE couNTY

11/18/2013



&I20F Tooele County — Past Projects

* In the past 5 years, UDOT has advertised $54,335,956 worth of
projects in Tooele County.

* Examples include:

— Studies ($4,694,764)
* Midvalley Highway EIS

{'f

FAlL

— Road improvements ($11,945,331)
+ S.R. 138 & Sheep Lane Intersection|
* S.R. 36 at South Mountain Road '

~ Park and Ride Lots ($1,751,010)
+ Grantsville
« Stansbury Park

— Pavement Preservation & Reha :
{$26,548,344)

~ Safety Improvements ($9,221,407)
+ Cable Barriers
+ Driver Feedback signs at Lake Point
+ S.R. 36 RR crossing near Stockton

11/18/2013



&IP297 Tooele County — Past Projects

— Other ($175,000)
+ Tooele County Dispatch Fiber Connection
* Operation & Maintenance for the Tooele Valley Shuttle

11/18/2013



4J20r" Tooele County — Future Projects

* Old Mormon Trail
($2,145,232)
* Reconstruct two-lane
roadway pavement
section

* Widen shoulders for
safety purposes

* Improve drainage |

» Working with Tooele
County to incorporate |
access improvement
permits for two
companies

—

4IJ297 Tooele County — Future Projects

* Droubay Road Phase 2:
Vine Street to Smelter

G- 2ePAB L 9

| B = Road ($1,515,000)

| | =

| v |

—( 12 » Reconstruct 0.6 miles
’ prabid of roadway including

it drainage

11/18/2013



49297 Tooele County — Future Projects

¢ S.R. 36; 3 O'clock Drive to 1000 North Reconstruct
($25,600,000)

» Reconstruct pavement including drainage improvements

+ |-80; Cable Barrier ($5,050,000)
+ MP.08-49

I
- i

7.

H
H
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iji
!

11/18/2013



49297 Tooele County — Future Projects

+ |-80; Pavement Rehab, Summer 2014 ($13,915,493)
+ 1-80; MP0-10
+ 1-80; MP 50 - 60
* 1-80; MP 94 — 99

Region Two: Major Projects Update

oL wioh.goy

* The Point
+ Final RFP release: February 2014
+ Selection announcement: May 2014
+ Built Summer 2014 to Spring of 2016
* Project completion by Labor Day 2016

INTERSTATE 15

THE POINT

Ay

THE POINT

W
e e s

11/18/2013



11/18/2013

&J207" Region Two: Major Projects Update

+ Redwood Road and Bangerter
Highway; Grade Separation

* RFP release: January 2014

» Selection announcement:
April 2014

» Construction complete:
Spring 2015

P29~ Region Two: Major Projects Update

* |-15 & 10600 South; Off-ramp Tunnel
« Construction: 2015 BRI

* |-215; 2100 South to 4700 South
» Concrete reconstruction




Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 4

Agenda Item Title: UDOT Scoreboard

Presented by: Jason Davis/Randy Park

Background:

Reports will be given on UDOT’s Safety and Construction program.

Exhibits/Handouts: Safety and Construction Info

Audio/Visual:

Commission Action Requested:

_X_For Information/Review Only
____ For Commission Approval

Motion Needed for Approval:
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o g P, 2 =
Cognos Viewer - Governor's Report New logOn | M 1 Abowt

(= keep thisversion ~ | b | B - @) ~ [Fadd this report ~ |
DPEB,E%'P%ECNI Utah Department of Transportation - Construction Division m
November 4, 2013
. . -~
Current Projects Summary: ~ Total Amount of Current Contracts by Month )
Projects Under Construction Trend $2,800,000,000
200, :
.-__r H1 $2,400,000,000
160 - > | $2.000,000,000
n [ ] $1,600,000,000
1603 — o L] $1,200,000,000
140 o $800,000,000

120 $400,000,000

. &0&4‘4564"0(5{545{5@&4545&0
R I R A I IS oe\é‘\-\&dﬁf
g & oS N ‘\@'& & qf-q)e Q"f’p\" 50‘*
L ff?s’f&é\‘f#\o&\p @f{i‘f ) \ f f f y
(Includes Original Contract Amount plus Change Orders)
Number of Projects Currently Under Construction: 150 Green: Shows Total Amount Paid on Current Contracts
Total Original Contract Amount of Current Projects: $1,702,613,011 Red: Shows Balance Remaining on Current Contracts
Total Change Orders of Current Projects: $27,066,998 Total Amount Paid on Current Projects: $1,610,595,793
Total Authorized Amount for Current Projects: $1,729,680,009 Balance Left on Current Projects: $119,084,216
Total Authorized Amount for Current Projects: $1,729,680,009
e ™ Pct Time Elapsed vs Pct Project Complete:
Contractor Payments by Month
80,000,000
0000

$60,000,000

$50,000,000
$40,000,000
$30,000,000

ﬁgg% Color Rating Distribution for All Current Projects Statewide
P 76% of Current Projects are on Schedule (Green or Yellow)
SR > DI I AR IR R Current Projects on Schedule: 114
S LS s f £ f & f Projects Given "Green" Status: ) 66%
‘p@‘ & «ﬁ ¥ S f ‘p@ Projects Given "Yellow" Status: 15 10%
Y Y Projects Given "Red" Status: 36 24%
Monthly Contractor Payments for Last Calendar Month (ligszn. Percent Time Elapsed does not exceed Percent Project Complete by More Than

Yellow: Percent Time Elapsed exceeds Percent Project Complete by More Than 15%,
OCTOBER 2013 $43,531,873 Less Than 30%

Red: Percent Time Elapsed exceeds Percent Project Complete by More Than 30%

(" Contract Award vs. Engineer's Estimate )

$0

IR RO

R “ NN P
f?&,’e"”d«f’ ‘pé\ v‘P & x\"‘o S &‘&f&f

B Onginal Contract Amt B Engineers Esumam

\_ J
Most Recent 30 Projects:
Awarded Bids Under Total Engineer's Estimates by: $6,153,494
Per Cent of Total Engineer's Estimates 10.76%

10f?



€102 ‘b AON :9)eQ uny

0 00Z$ 49PUn S193{01d JUBWIAINI0N |10
0 :potiad stuL %00Z$ 19pun S138f01d UBWRIND0I
€8T'LT0'TS$ 900'8£0'95$ (sfosd 2303 81) 12301 e O3 JESA [BOSH [esapad
€8TLT0'TS$ 900'8£0'95$ 8T  pouad SIYL PaSTH3ApY sPafoud |eloL
pung ‘pig ‘ubisaq [ETAEARSC €102 ‘6 AN 15£'STHS Z15'02v$ S3IN0Y (8907 GEOTT SANOL LLODS S
ping ‘pig .cm@E £102 ‘b1 32 878'pSES 000'e9e$ uol6ay u| SUOREICT SNOLIEA B EE'EBT - ZZ'8HT dW am-mh bZ8IT  NOSMIANY 10GN NLISMY  +
piing ‘pig ‘ubisaq FRGIAIRE €10T ‘2 AN BEGIIS 000'0s0'zs ET°6T - 28'67T dW ‘05-SN  SO8TT TIVM 104N NOYWY &
piing ‘pig ‘ubisaq RETTAFECIN; €102 ‘12 32a 759'850'TS 000912'T$ 6218 - €5°9L dW 68-SN 6ESTT  NOSY3IANY LOGN NLISMY  +
piing ‘pia ‘ubisaq ERLTACTAREIG) £10C ‘€7 AON 8£9'T9T'6S 000°00€'6$ 0b'89 - S6'¥9 dW :68-SN 8SOTT INOWAL ADNVN  +
ping ‘i ‘ubiseq IR €107 ‘OE AON 00€'80b'2S 000°0TH'Z$ PE'LVE - TT'SYE dW '68-SN ZEETT  OWIANITIZHIS NLISNC €
ping ‘pig ‘ubisaq KL Ele) €107 ‘6T O we'7LT'es 000'00€'2$ 09°9T - 0£°8 dIAl *681-SN 66TTT YDVd MIHLIVIW €
Pitng ‘P1a ‘ubisaq AL EEl0) €102 ‘0€ AON 991'81£'TS 000'08€'C$ 62°0b - £8°6€ dIW ‘TZT-¥S B T9'T - 00 dW ‘TZT-YS 6T20T VAOLNOW A¥¥YV1 €
piing ‘pia ‘ubisoq [LTALIRES €102 ‘2 AON 6St'815'7S £6'598'2$ 0009 - 00°0S dW *08-1 '8 00°09 - 00°0S diNl ‘08-1 ¥8PTT NIIQVYdS-I7dIAWY HNVO ¢
ping ‘pig ‘ubisaa IRDTACIEE) €102 ‘2 AON e 00089T'T$ 95 - 00" dW ‘0bT-HS Z9¥TT TIVM 10GN NOYWY T
piing ‘pig ‘ubisaq RG] | €102 ‘2 2a EHEZ  000°009'23 80°9T - 0T'8 dW ‘06T-4S T9HIT YOAVLIAMOLY 2
ping ‘pig ‘ubisaq FALT4RREle] £10C ‘2T PO S8E'961 'S 000°000's$ TT6ET - LS'LTT dIN *08-1 B ZT'6ET - £L5°LTT dW ‘08-1 TOZIT NIIAVUIS-ITUIAWY HNVO €
piing ‘pig ‘ubisoq ERTIARARE €102 ‘92 PO S£7'851'8S 000'052°6$ 9%°0T - 00" diN ‘08-1'8 9b°0T - 00" dId ‘08-1 £T60T NITGV¥AS-I1UIAWY HNVO €
ping ‘pia ‘ubised [ENAAEC I €102 ‘92 PO 000°001 '+ 000°00T'p$ £9'BLE - Lb'bLE dW '68-5N LEVOT NOSH3IIdACHL T
Piing ‘pig ‘ubisaq ERITARCTAREl6) €102 ‘9T PO R 000'006'v% 09'TT - 6£°6 dW ‘$TC-US TTL6 NOS¥3I3d AOML ¢
ping ‘pig ‘ubisaq ERTALARST6) | €10z 'z roN 000'6065 000°000'T$ 059 - 08'S dIW ‘8t-dS 7696 TAANNZ VS T
R R £10¢ 61 20 | €102 ‘91 AON 000'520'7S 000'520°2$ ¥8'64b - 29°2Lb W '68-SN B 857205 - 0T°'Z6Y dW '68-SN LBLTT INAINVTIVE TAdVA T
piing ‘pig ‘ubisaq FATTACIERLE) £10Z ‘9T AON 000'01L'2$ LT'SY - €9°VE AW 'T6-SN 98LTT INALNVTIVE Adva T
poysWw | %eg | sjeq busneapy | aleupsy — _ . _ _ E
| Aianpa Pafod | Buispiaapy jenpy pPaRwWo) B0y moL | anjep pafoid = uogmolpfold | NId | Jebeue pafoyd uoi6ay
405 yeyn-jopn €102 ‘v AON Ybnoayl £10Z ‘¢ P20 INIWdO1AIA
pasiUaApy syafoidd - 1oan 123ro4d

PISILBAPY 5103fcud AlYIUOK - Jamaip soubo)



Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 5A-1

Agenda Item Title: 2014 STIP Amendment #2
Programming Funding Adjustments at Award & Post Construction

Presented by: Bill Lawrence

The following attached tables detail the requested programming adjustments at
Award and Post Construction. These projects, due to good bids, were awarded
below the engineer’s estimate, or have funding available at post construction.
These funds are available to reprogram.

Refer to the attached lists: Programming Award Adjustments and Programming
Post Construction Adjustments.

Exhibits/Handouts: Table of Projects with Funding Adjustments at Award
Table of Projects with Funding Adjustments at Post Construction
Table of Region’s Un-Programmed Balances as of 10-25-2013
Audio/Visual:

Commission Action Requested:

___ For Information/Review Only
_X For Commission Approval

Motion Needed for Approval:
Approval to transfer funding as detailed in the two tables

Fact sheet prepared by: Robert Pelly Date submitted:
Fact sheet reviewed by senior leader: Bill Lawrence 11-6-2013
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Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 5A-2a

Agenda Item Title: 2014 STIP Amendment #2
Region 1 Transportation Alternative Program (TAP) Funds, Project
Recommendations

Presented by: Bill Lawrence

Background:
Region 1 was given $500,000 in TAP funds for 2014. The region wanted to partner with
the local governments in determining which projects to do with these funds and to

maximize the use of these funds.

The region solicited recommendations from local government agencies for projects they
would like and UDOT would partner with them.

Local governments submitted projects with many offering to pay more than 50%. An
evaluation of these projects was completed.

The attached list is the recommended project proposed by Region 1.

By partnering with the local governments the TAP funds were able to be stretched from
the $500,000 to $1,600,000 worth of projects.

Agreements for these projects will still need to be entered into with the local entities to
move the projects forward.

Exhibits/Handouts: Project Listing Table and 2014 TAP Funding Distribution Chart

Audio/Visual:

Commission Action Requested:

____For Information/Review Only
_X For Commission Approval

Motion Needed for Approval:

Approval to add the Region 1 TAP fund projects as detailed

Fact sheet prepared by: Robert Pelly Date submitted:
Fact sheet reviewed by senior leader: Bill Lawrence November 4, 2013
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Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 5A-2b

Agenda Item Title: 2014 STIP Amendment #2
Region 4 Transportation Alternative Program (TAP) Funds, Project
Recommendation

Presented by: Bill Lawrence

Background:

Region 4 was given $500,000 in TAP funds for 2014.

Region 4 would like to fund $480,000 of these to the SR-12; Bike Path Extension,
Phase 3 (PIN 12161).

This project partners with Garfield County’s soft match of $143,300, with the
county providing all clearing and grubbing, and placing all base material. By
partnering with the County, the TAP funds were able to be stretched from $480,000
to $623,250.

This project will complete the bike path from Red Canyon up to the Junction of SR-
63.

An agreement for this project will still need to be entered into with the local entity
to move the project forward.

Exhibits/Handouts: Project Location Map

Audio/Visual:

Commission Action Requested:

___ For Information/Review Only
_X For Commission Approval

Motion Needed for Approval:

Approval to add the Region 4 TAP fund project as detailed

Fact sheet prepared by: Robert Pelly Date submitted:
Fact sheet reviewed by senior leader: Bill Lawrence November 4, 2013
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Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 5A-3

Agenda Item Title: 2014 STIP Amendment # 2
Pavement Rehabilitation Program — List and Project Approval

Presented by: Bill Lawrence

Background:

Request approval of FY 2014 Pavement Rehabilitation Program list of projects.

Modifications to the list:

e Region One request is to delay the SR-232; SR-126 to SR-193 project (PIN 11548), for
a couple of years and reprogram its FY2014 dollars ($4.0 million). Shown in Yellow

¢ Region One requests approval to convert the purple book project SR-53; Lincoln Ave. to
US-89 - PIN 11553 to a capacity project. Remove from program. Shown in White
Currently Programmed for $1.0 million of STP FLX ST. Additional funding —
$250,000 of STP FLX ST — from PIN 11548.

¢ Region One requests a scope and funding adjustment for the SR-193; I-15 to SR-232
project — PIN 11547. Shown in Green
Currently programmed for $3.0 million of NHPP_NHS. Additional funding — $1.0
million of STP FLX ST — from PIN 11548.

Exhibits/Handouts FY 2014 Pavement Rehabilitation Program list of projects

Audio/Visual:

Commission Action Requested:

____For Information/Review Only
_X For Commission Approval

Motion Needed for Approval:

I.  Approve the FY 2014 Pavement Rehabilitation program list

II. Approval to add the SR-53; Lincoln Ave. to US-89 project to the FY 2014
STIP

Fact sheet prepared by: Robert Pelly Date submitted:
Fact sheet reviewed by senior leader: Bill Lawrence | 11-4-2013
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Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15,2013 Agenda Item #: 5A-4

Agenda Item Title: 2014 STIP Amendment #2
Region 2 — SR-201/202 Intersection Realignment and Signal Project
(PIN 11367) — Funding Adjustment

Presented by: Bill Lawrence

Background:

The $3.5 million in funding allocated to this project was originally based on
the concept report. As the team began the design phase and went through a
risk evaluation process, they identified several high level risks that were
unknown at the time of the concept report. These included items such as the
extent of soil stabilization; subsurface utilities belonging to Kennecott (KUC)
containing hazardous materials in them; width, depth and structure of the
KUC canal; and the extent of mitigation needed for the wetlands.

The risk based estimate, along with the base estimate, indicated the project
was underfunded by $2 million.

Region 2 is requesting that additional funding be added to this project.

Exhibits/Handouts: Project location maps (1, 2 and 3)

Audio/Visual:

Commission Action Requested:

___For Information/Review Only
_X For Commission Approval

Motion Needed for Approval:

Approval to add funding to the SR-201/202 Intersection Realignment and Signal
Project (PIN 11367)

Fact sheet prepared by: Robert Pelly Date submitted:
Fact sheet reviewed by senior leader: Bill Lawrence November 4, 2013













Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 5A-5

Agenda Item Title: 2014 STIP Amendment #2
Region 2 — SR-201; 9200 W. to 5600 W. (PIN 8828) — Scope Ad;.

Presented by: Bill Lawrence

Background:

The current scope of this project is from 9200 West to 5600 West.

The pavement condition in the area between the current project limit (9200
West) and the bridge (9450 West) is in poor condition. During the scoping
phase of this project, Maintenance requested the project be extended to
address this pavement section, which is Region 2’s request.

It is believed there’s enough contingency in the current project to meet this
additional scope, therefore no additional funding is requested.

Exhibits/Handouts: Project location map

Audio/Visual:

Commission Action Requested:

___For Information/Review Only
_X For Commission Approval

Motion Needed for Approval:

Approval to add additional scope to the SR-201; 9200 W. to 5600 W. project

Fact sheet prepared by: Robert Pelly Date submitted:
Fact sheet reviewed by senior leader: Bill Lawrence November 4, 2013
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Utah Transportation Commission Meeting
Agenda Item Fact Sheet

Commission Meeting Date: November 15, 2013 Agenda Item #: 5A-6

Agenda Item Title: 2014 STIP Amendment #2
SR-71; Bangerter Highway to Redwood Road Project —
Exceed Pavement Preservation Limit

Presented by: Bill Lawrence

Background:

Region Two requests approval to exceed the $3.0 million dollar threshold on a
Pavement Preservation project. The Region requests approval to advertise the
SR-71; Bangerter Highway to Redwood Road Project - 9716 for $4.0 million.

The justification for going over the $3 million threshold is that adding $2.0
million to this project will allow the project limits to go from Bangerter
Highway to I-15.

The section from Redwood was scheduled to be constructed the following year

due to budget constraints, but funding is now available due to a number of good
bids.

Completing both sections in one year makes it so the public is not
inconvenienced twice in back to back years, due to work on this project.

Exhibits/Handouts: Project map

Audio/Visual:

Commission Action Requested:

____For Information/Review Only
_X For Commission Approval

Motion Needed for Approval:

Approval to exceed the $3.0 million dollar threshold on a Pavement Preservation
project and allow the SR-71; Bangerter Hwy to Redwood Road project to be
advertised

Fact sheet prepared by: Robert Pelly Date submitted:
Fact sheet reviewed by senior leader: Bill Lawrence | 11-05-2013
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